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ESTIMATE RUN 12/29/2004

ESTIMATE SUMMARY 14:17:27

CONTID: C14948 ESTIMATE NO: 0004 PROG 2002

PCN: 14948-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rifle to Silt Slab Repair PERCENT TIME:

PROJECT NO: IM 0701-168

Rifle to Silt Slab Repair

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 12/17/2004 DATE TIME STARTED 09/16/2004

P. O. BOX 1944 DATE LET 08/05/2004 DATE WORK BEGAN 09/16/2004

DATE AWARDED 08/25/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/16/2004 DATE ACCEPTED

GLENWOOD SPRINGS CO 81602 970/945-2431 DATE NOTICE TO PROCEED 09/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,252,913.58 PARTICIPATING $ $ 107,218.35

AWARD PROJECT AMT: 1,349,754.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -350.46

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

93.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/17/2004 ??:??:??

12/17/2004 ??:??:??

95.83%

52,184.15

107,218.35

107,218.35

106,867.89

$

$

$

$

1,200,729.43

0.00

1,200,729.43

0.00

1,200,729.43

-12,773.60

0.00

1,187,955.83

0.00

AMOUNT DUE 1,187,955.83 106,867.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,867.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14948-BID ESTIMATE RUN 12/29/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0004 14:17:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 10,580.000 10,580.000

SY 0.000 0.00

14.00000 10,580.000 148,120.00

202-00210

0010 MUCK EXCAVATION 691.000 691.000

CY 0.000 0.00

17.00000 691.000 11,747.00

203-00100

0015 LABORER 0.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

203-02330

0020 STRUCTURE BACKFILL (FLOW-FILL) 800.000 800.000

CY 0.000 0.00

90.00000 800.000 72,000.00

206-00065

0025 CONCRETE PAVEMENT (8 INCH) 10,278.000 9,890.000

SY 388.000 20,564.00

53.00000 10,278.000 544,734.00

412-00800

0030 CONCRETE PAVEMENT (8 INCH) (SPECIAL) 302.000 302.000

SY 0.000 0.00

68.00000 302.000 20,536.00

412-00801

0035 CONCRETE (PATCHING) 0.500 0.500

CY 0.000 0.00

500.00000 0.500 250.00

601-06100

0040 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

40,000.00000 0.900 36,000.00

625-00000

0045 MOBILIZATION 1.000 1.000

L S 0.000 0.00

85,000.00000 1.000 85,000.00

626-00000

0050 PAVEMENT MARKING PAINT 28.000 0.000

GAL 28.000 2,800.00

100.00000 28.000 2,800.00

627-00001

0055 *FLAGGING 1,231.500 1,029.500

HOUR 202.000 4,242.00

21.00000 1,231.500 25,861.50

630-00000



CONTID: C14948 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14948-BID ESTIMATE RUN 12/29/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0004 14:17:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL INSPECTION 36.000 27.000

DAY 9.000 720.00

80.00000 36.000 2,880.00

630-00007

0065 *TRAFFIC CONTROL MANAGEMENT 65.000 53.000

DAY 12.000 4,200.00

350.00000 65.000 22,750.00

630-00012

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000

EACH 4.000 180.00

45.00000 9.000 405.00

630-80341

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 28.000

EACH 22.400 1,120.00

50.00000 50.400 2,520.00

630-80342

0080 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 29.000 14.500

EACH 11.600 754.00

65.00000 26.100 1,696.50

630-80343

0085 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 649.500 16.000

SF 568.550 2,842.75

5.00000 584.550 2,922.75

630-80344

0090 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.800 280.00

350.00000 1.800 630.00

630-80358

0095 *PORTABLE MESSAGE SIGN PANEL 250.000 206.000

DAY 44.000 3,520.00

80.00000 250.000 20,000.00

630-80359

0100 *DRUM CHANNELIZING DEVICE 245.000 122.500

EACH 98.000 2,450.00

25.00000 220.500 5,512.50

630-80360

0105 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 6.000

EACH 4.800 168.00

35.00000 10.800 378.00

630-80363

0110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 44.000 22.000

EACH 17.600 616.00

35.00000 39.600 1,386.00

630-80364
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PCN: 14948-BID ESTIMATE RUN 12/29/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0004 14:17:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 7 (TEMPORARY) 3,258.000 1,629.000

LF 1,303.200 62,553.60

48.00000 2,932.200 140,745.60

630-80376

0120 *TRAFFIC CONE 104.000 52.000

EACH 41.600 208.00

5.00000 93.600 468.00

630-80380

0125 F/A MINOR CONTRACT REVISIONS 3,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0130 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0135 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0140 F/A QUALITY INCENTIVE PAYMENT 25,452.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0145 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0165 ADDED ITEM (LUMP SUM)/ CO 2  APPROACH SLAB 
REPLACEMENT, STR F-05-N, WEST END

1.000 1.000

L S 0.000 0.00

16,094.00000 1.000 16,094.00

900-00014

0170 HBP (PATCHING) (ASPH) 162.000 162.000

TON 0.000 0.00

169.09000 162.000 27,392.58

403-00720

CAT 0200 $107,218.35 1,192,829.43CURRENT AMT 1,245,013.58 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00012
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PCN: 14948-BID ESTIMATE RUN 12/29/2004

PROJECT: IM 0701-168 ESTIMATE NO: 0004 14:17:27

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

620-00020

CAT 0400 $0.00 7,900.00CURRENT AMT 7,900.00 $$

PROJECT TOTAL 107,218.35 $ 1,200,729.43CURRENT AMT 1,252,913.58 $$


